

MINUTES OF THE MEETING OF DLVMC HELD ON 31.12.12 AT 11 A.M. IN MEETING HALL OF NADIA ZILLA PARISHAD

The List of Participants attached separately.

In absence of the Chairman, DLVMC, Nadia, the Sabhadhipati, Nadia Zilla Parishad presided over the meeting.

The following schemes were taken up for presentation & deliberation.

Following are the points came up after deliberation.

PMGSY:

- (1) A list of 34 road schemes has been approved. It was circulated amongst the members for information (copy enclosed separately).
- (2) No information regarding the agencies of the four schemes those were terminated has yet been received from P&RD Department.
- (3) The 100 – yards long Culvert on Lohagachha-Muragachha Road has been completed.
- (4) Residual portion (600m) of the Chak Gobindapur Road is remained incomplete owing to some local disturbance. It requires intervention of higher officials / Peoples' representatives.
- (5) The sign board of the Road Scheme contain all the information of the road scheme.
- (6) Proposal for repairing of 57 roads over 5 years has been sent to Govt for approval.
- (7) i) Gangapur to Rasullapur- Natunpally road has been damaged within 2 years of completion. It requires immediate attention for repair.
ii) Bagula Ahamedkar Club to Taraknagar (Hanskhali) road has been damaged with in 2 years of completion. It requires immediate attention for repair.

Action: E.E.WBSRDA

SANITATION :

- (1) A status report regarding water source at the Educational Institutions is being collected from the Blocks for the preparation of a comprehensive report which is to be sent to Govt.
- (2) A pilot project for management of solid waste at Tatla-II GP under Chakdah Block (as Nirmal GP) has been taken up. This would be spread to other GPs gradually after achievement of success in this project.
- (3) It has been found that there are 9 new School besides 172 nos which lack in drinking Water/Toilet. This is needed to be taken up under Sanitation Programme instead of Sarva Siksha Mission Project.
- (4) A Boundary wall of the Shyampur Girls High School could not be constructed due to local problem (under Krishnagar-I). It requires immediate attention of higher authorities for doing the needful.
- (5) The role of Sanitary Mart in respect of Ramnagar High School (Hanskhali) was reported to have been not satisfactory. Specific proposal on this score was requested for.

Action : AEO NZP

IAY :

- (1) The achievement of expenditure up to November'12 was 75%. The proposal for 2nd installment had been sent to Govt. The allotment is yet to be received.

